Print Date: 09/09/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNN131 Estimate Number: 0012 Estimate Type: Progress

Contractor: Rogers Group, Inc.

Contractor's PO Box 25250
Address: Nashville, TN 37202

Contract Location: Construction on 1-40 WB from Lovell Rd to I-140

Counties: KNOX

Project(s): 47003-3156-44

Total to Date Previous to Date| This Estimate

Total Earnings: $2,580,380.63 $2,573,893.74 $6,486.89

Stockpiled Materials: $0.00 $0.00 $0.00

Amount Due: $2,580,380.63 $2,573,893.74 $6,486.89

Test Report Payment Adjustments: $-691.66 $-3,463.66 $2,772.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $2,579,688.97 $2,570,430.08 9,258.89

RR004

Pay Period: 8/27/2015

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

to 09/09/2016

Time
173.0 Days
178.0 Days
178.0 Days

102.89 9%

89.24 9,
13.65 %

Dates
04/04/2014

04/21/2014
05/08/2014
05/27/2014
05/27/2014
11/15/2014
11/20/2014

Amounts

$2,870,500.18
$2,866,184.68
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Print Date:
JJ07919

09/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

47003-3156-44

100.00 IM/NH-40-8(148)

9,258.89 The grading, drainage, and paving on 1-40 westbound from Lov

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
47003-3156-44 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $24,438.250
AND GRADES This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $24,438.250
47003-3156-44 0100 9016 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.000
This Est: 0.000 This Est: $0.000
Total: -5.000 Total: $-5,000.000
47003-3156-44 0100 9014 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $2,000.000
This Est: 0.000 This Est: $0.000
Total: -5.000 Total: $-10,000.000
47003-3156-44 0100 9012 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9012 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -1,838.950 Adj Total: -1,838.950
47003-3156-44 0100 9013 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9013 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: 28,595.520 Adj Total: 28,595.520

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47003-3156-44 0100 0020 109-10.01 HOUR TRAINEE Bid: 1,180.000 Unit Price: $0.800
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $10,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $10,000.000
47003-3156-44 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 15,065.000 Unit Price: $11.420
(UNCLASSIFIED) This Est: 0.000 This Est: $0.000
Total: 15,170.690 Total: $173,249.280
47003-3156-44 0100 9009 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $17.130
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0050 203-02.04 TON BORROW EXCAVATION (SOLID Bid: 100.000 Unit Price: $30.850
ROCK) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0060 203-04 C.Y. PLACING AND SPREADING Bid: 1,369.000 Unit Price: $5.000
TOPSOIL This Est: 0.000 This Est: $0.000
Total: 1,685.550 Total: $8,427.750
47003-3156-44 0100 9010 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $17.130
This Est: 0.000 This Est: $0.000
Total: 396.670 Total: $6,794.957

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47003-3156-44 0100 0070 203-06 M.G. WATER Bid: 139.000 Unit Price: $17.660
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0080 203-07 C.Y. FURNISHING & SPREADING Bid: 1,109.000 Unit Price: $7.500
TOPSOIL This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0090 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 24.000 Unit Price: $187.970
FILL) This Est: 20.000 This Est: $3,759.400
Total: 20.000 Total: $3,759.400
47003-3156-44 0100 0100 209-02.03 L.F. 8"TEMPORARY SLOPE DRAIN Bid: 135.000 Unit Price: $10.990
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0110 209-05 C.Y. SEDIMENT REMOVAL Bid: 340.000 Unit Price: $13.430
This Est: 0.000 This Est: $0.000
Total: 15.020 Total: $201.719
47003-3156-44 0100 0120 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 2,5653.000 Unit Price: $3.500
BACKING) This Est: 0.000 This Est: $0.000
Total: 2,375.000 Total: $8,312.500
47003-3156-44 0100 0130 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 4,079.000 Unit Price: $1.250
(WITHOUT BACKING) This Est: 0.000 This Est: $0.000
Total: 524.000 Total: $655.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47003-3156-44 0100 0140 209-08.07 EACH ROCK CHECK DAM PER Bid: 21.000 Unit Price: $300.000
This Est: 0.000 This Est: $0.000
Total: 7.000 Total: $2,100.000
47003-3156-44 0100 0150 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 13.000 Unit Price: $500.000
This Est: 0.000 This Est: $0.000
Total: 7.000 Total: $3,500.000
47003-3156-44 0100 0160 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10')  Bid: 2.000 Unit Price: $150.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0170 209-40.30 EACH CATCH BASIN PROTECTION Bid: 2.000 Unit Price: $600.000
(TYPE A) This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $1,200.000
47003-3156-44 0100 0180 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 18,100.000 Unit Price: $18.240
BASE, GRADING D This Est: 0.000 This Est: $0.000
Total: 14,132.460 Total: $257,776.070
47003-3156-44 0100 0190 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 202.000 Unit Price: $30.060
This Est: 0.000 This Est: $0.000
Total: 65.970 Total: $1,983.058
47003-3156-44 0100 9019 303-10.04 TON MINERAL AGGREGATE (SIZE Bid: 0.000 Unit Price: $30.060
)/No. 4 Stone This Est: 0.000 This Est: $0.000
Total: 150.490 Total: $4,523.729

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47003-3156-44 0100 0200 307-01.08 TON ASPHALT CONCRETE MIX Bid: 658.000 Unit Price: $64.890
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.000
B-M2 Total: 814.590 Total: $52,858.745
47003-3156-44 0100 0210 307-03.01 TON ASPHALT CONCRETE MIX Bid: 3,908.000 Unit Price: $62.390
(PG76-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.000
Total: 3,444,140 Total: $214,879.895
47003-3156-44 0100 0220 307-03.02 TON PERF. GRADE ASPH. Bid: 47.000 Unit Price: $836.820
CEMENT(PG76-22)GRADING AS This Est: 0.000 This Est: $0.000
Total: 53.750 Total: $44,979.075
47003-3156-44 0100 0230 307-03.03 TON AGGREGATE(BPMB-HM) Bid: 1,397.000 Unit Price: $41.400
GRADING AS This Est: 0.000 This Est: $0.000
Total: 1,626.380 Total: $67,332.132
47003-3156-44 0100 0240 307-03.08 TON ASPHALT CONCRETE MIX Bid: 1,150.000 Unit Price: $71.480
(PG76-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.000
B-M2 Total: 1,268.190 Total: $90,650.221
47003-3156-44 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -12,617.080 Adj Total: -12,617.080

RR004

Page 6




Print Date:
JJ07919

09/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47003-3156-44 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 675.000 Adj Total: 675.000
47003-3156-44 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0250 313-03 S.Y. TREATED PERMEABLE BASE Bid: 775.000 Unit Price: $14.660
This Est: 0.000 This Est: $0.000
Total: 388.840 Total: $5,700.394
47003-3156-44 0100 0260 402-01 TON BITUMINOUS MATERIAL FOR Bid: 25.000 Unit Price: $300.000
PRIME COAT (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0270 403-01 TON BITUMINOUS MATERIAL FOR Bid: 42.000 Unit Price: $559.510
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 1,215.560 Total: $1,215.560

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47003-3156-44 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0280 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 1,080.000 Unit Price: $72.860
SHOULDER This Est: 0.000 This Est: $0.000
Total: 565.110 Total: $41,173.915
47003-3156-44 0100 0290 411-03.10 TON ACS MIX(PG76-22) GRADING D Bid: 3,979.000 Unit Price: $91.740
This Est: 0.000 This Est: $0.000
Total: 4,252.480 Total: $390,122.515
47003-3156-44 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -7,511.470 Adj Total: -7,511.470
47003-3156-44 0100 9015 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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47003-3156-44 0100 9002  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 4,119.000 Adj Total: 4,119.000
47003-3156-44 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0300  411-12.01 L.M. SCORING SHOULDERS Bid: 3.800 Unit Price: $814.040
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.000
Total: 3.180 Total: $2,588.647
47003-3156-44 0100 0310 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 60,029.000 Unit Price: $1.240
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 56,973.990 Total: $70,647.748
47003-3156-44 0100 0320 501-01.03 S.Y. PORTLAND CEMENT CONCRETE Bid: 773.000 Unit Price: $75.000
PAVEMENT (PLAIN) 10" This Est: 0.000 This Est: $0.000
Total: 388.840 Total: $29,163.000
47003-3156-44 0100 0330 502-04.03 EACH TRANSVERSE TIE-BARS Bid: 44.000 Unit Price: $50.000
This Est: 0.000 This Est: $0.000
Total: 230.000 Total: $11,500.000

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47003-3156-44 0100 0340 604-04.62 L.F. CLEAN & TEXTURE FINISH Bid: 11,863.000 Unit Price: $7.150
CONCRETE MEDIAN BARRIER This Est: 0.000 This Est: $0.000
Total: 12,020.000 Total: $85,943.000
0100 0340 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
47003-3156-44 0100 0350 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 349.000 Unit Price: $44.610
(CLASS 1lT) This Est: 0.000 This Est: $0.000
Total: 349.000 Total: $15,568.890
0100 0350 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
47003-3156-44 0100 0360 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 25.000 Unit Price: $119.390
(CLASS 1) This Est: 0.000 This Est: $0.000
Total: 24.000 Total: $2,865.360
47003-3156-44 0100 0370 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 922.000 Unit Price: $5.320
ENDWALLS) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0380 611-07.65 EACH 36IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $5,909.300
6:1 This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $5,909.300
47003-3156-44 0100 0390 611-07.73 EACH 18IN ENDWALL (MEDIAN DRAIN) Bid: 2.000 Unit Price: $3,684.350
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $7,368.700

RR004
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47003-3156-44 0100 0400 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 18.000 Unit Price: $30.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0410 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 382.000 Unit Price: $15.000
This Est: 0.000 This Est: $0.000
Total: 425.000 Total: $6,375.000
47003-3156-44 0100 9011 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $22.500
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0420 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 2.000 Unit Price: $475.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $950.000
47003-3156-44 0100 0430 705-08.51 EACH PORTABLE IMPACT ATTENUATOI  Bid: 8.000 Unit Price: $2,200.000
NCHRP350 TL-3 This Est: 0.000 This Est: $0.000
Total: 8.000 Total: $17,600.000
47003-3156-44 0100 0440 705-17.97 EACH ATTENUATOR (NARROW-LOW Bid: 1.000 Unit Price: $29,600.000
MAINTENANCE) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $29,600.000
47003-3156-44 0100 0450 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 270.000 Unit Price: $1.500
FENCE This Est: 0.000 This Est: $0.000
Total: 200.000 Total: $300.000

RR004
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47003-3156-44 0100 0460 709-04 C.Y. REINFORCED CONCRETE SLOPE Bid: 110.000 Unit Price: $500.000
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 140.480 Total: $70,240.000
0100 0460 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
47003-3156-44 0100 0470 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 823.000 Unit Price: $29.190
This Est: 0.000 This Est: $0.000
Total: 192.600 Total: $5,621.994
47003-3156-44 0100 0480 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 563.000 Unit Price: $29.190
This Est: 0.000 This Est: $0.000
Total: 526.680 Total: $15,373.789
47003-3156-44 0100 0490 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 5,708.000 Unit Price: $4.500
(WITH PIPE) This Est: 0.000 This Est: $0.000
Total: 5,597.000 Total: $25,186.500
0100 0490 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
47003-3156-44 0100 0500 710-05 L.F. LATERAL UNDERDRAIN Bid: 643.000 Unit Price: $2.500
This Est: 0.000 This Est: $0.000
Total: 832.000 Total: $2,080.000
0100 0500 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000

RR004
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47003-3156-44 0100 0510 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 29.000 Unit Price: $400.000
(6:1) This Est: 0.000 This Est: $0.000
Total: 23.000 Total: $9,200.000
47003-3156-44 0100 0520 711-04.01 L.F. CONCRETE GLARE SCREEN Bid: 158.000 Unit Price: $385.000
MEDIAN BARRIER @ BRIDGE This Est: 0.000 This Est: $0.000
PIERS Total: 120.000 Total: $46,200.000
47003-3156-44 0100 0530 711-05.01 L.F. REMOVAL & DISPOSAL OF Bid: 158.000 Unit Price: $180.000
CONCRETE MEDIAN BARRIER This Est: 0.000 This Est: $0.000
Total: 160.000 Total: $28,800.000
47003-3156-44 0100 0540 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $63,200.460
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $63,200.460
47003-3156-44 0100 0550 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 10,400.000 Unit Price: $22.780
BARRIER RAIL This Est: 0.000 This Est: $0.000
Total: 8,170.000 Total: $186,112.600
47003-3156-44 0100 0560 712-04.01 EACH FLEXIBLE DRUMS Bid: 200.000 Unit Price: $23.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 197.000 Total: $4,531.000
0100 0560 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000

RR004
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47003-3156-44 0100 0570 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 300.000 Unit Price: $8.000
DELINEATOR This Est: 0.000 This Est: $0.000
Total: 402.000 Total: $3,216.000
0100 0570 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
47003-3156-44 0100 0580 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 100.000 Unit Price: $20.000
This Est: 0.000 This Est: $0.000
Total: 60.000 Total: $1,200.000
47003-3156-44 0100 0590 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 502.000 Unit Price: $6.000
This Est: 0.000 This Est: $0.000
Total: 964.000 Total: $5,784.000
0100 0590 ADJUSTMENT Test Report Payment Adjustment Adj This Est 462.000 Adj This Est 2,772.000
Adj Total: 0.000 Adj Total: 0.000
47003-3156-44 0100 0600 712-06.16 EACH SIGNS (CONSTRUCTION) Bid: 4.000 Unit Price: $350.000
(REDUCED SPEED WARNING) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 9017 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 8,017.810 Total: $8,017.810
47003-3156-44 0100 0610 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $1,000.000
This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $4,000.000
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47003-3156-44 0100 0620 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 43,171.000 Unit Price: $1.550
MARKING LINE This Est: 0.000 This Est: $0.000
Total: 10,662.000 Total: $16,526.100
0100 0620 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
47003-3156-44 0100 0630 713-01.01 C.Y. CLASS A CONCRETE Bid: 2.000 Unit Price: $515.000
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.000
SUPPORTS) Total: 1.920 Total: $988.800
47003-3156-44 0100 0640 713-01.02 LB. STEEL BAR Bid: 628.000 Unit Price: $2.700
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.000
FOR SIGN SUPPORTS) Total: 527.400 Total: $1,423.980
47003-3156-44 0100 0650 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 10.000 Unit Price: $31.000
This Est: 0.000 This Est: $0.000
Total: 25.000 Total: $775.000
47003-3156-44 0100 0660 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW  Bid: 25.000 Unit Price: $31.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0670 713-05 LB. STEEL HOLLOW SQUARE POST Bid: 58.000 Unit Price: $3.450
(BREAKAWAY) SIGN SUPPORTS  This Est: 0.000 This Est: $0.000
Total: 86.600 Total: $298.770
0100 0670 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -8.990 Adj Total: -31.020
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47003-3156-44 0100 0680 713-06 LB. STEEL I-BEAMS & Bid: 1,166.000 Unit Price: $3.150
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.000
SUPPORT Total: 1,023.600 Total: $3,224.340
0100 0680 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -0.090 Adj Total: -0.280
47003-3156-44 0100 0690 713-09.01 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $65,000.000
STRUCTURE (SPAN___)/ This Est: 0.000 This Est: $0.000
(SPAN=119'-0") Total: 1.000 Total: $65,000.000
47003-3156-44 0100 0700 713-09.02 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $57,540.000
STRUCTURE (SPAN___)/ This Est: 0.000 This Est: $0.000
(SPAN=107'-0") Total: 1.000 Total: $57,540.000
47003-3156-44 0100 0710 713-09.03 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $55,930.000
STRUCTURE (SPAN____ )/ This Est: 0.000 This Est: $0.000
(SPAN=72-0") Total: 1.000 Total: $55,930.000
47003-3156-44 0100 0720 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 14.000 Unit Price: $10.250
(0.080" THICK) This Est: 0.000 This Est: $0.000
Total: 24.260 Total: $248.665
47003-3156-44 0100 0730 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 92.000 Unit Price: $10.750
(0.100" THICK) This Est: 0.000 This Est: $0.000
Total: 92.000 Total: $989.000
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47003-3156-44 0100 0740 713-14 S.F. EXTRUDED ALUMINUM PANEL Bid: 482.000 Unit Price: $26.500
SIGNS This Est: 0.000 This Est: $0.000
Total: 482.000 Total: $12,773.000
47003-3156-44 0100 0750 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $3,950.000
AND FOOTINGS This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $3,950.000
47003-3156-44 0100 0760 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $3,500.000
UNIT This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $10,500.000
0100 0760 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
47003-3156-44 0100 0770 714-03.01 L.F. DIRECT BURIAL CONDUIT (2" PV( Bid: 50.000 Unit Price: $19.000
SCHEDULE 40) This Est: 0.000 This Est: $0.000
Total: 12.000 Total: $228.000
47003-3156-44 0100 0780 714-05.02 EACH PULL BOXES (TYPE A) Bid: 1.000 Unit Price: $825.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $825.000
47003-3156-44 0100 0790 714-06.07 L.F. CABLE (1/C#2 AWG) Bid: 100.000 Unit Price: $2.900
This Est: 0.000 This Est: $0.000
Total: 60.000 Total: $174.000
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47003-3156-44 0100 0800 714-08.27 EACH FOUNDATION FOR LIGHT Bid: 1.000 Unit Price: $11,496.000
STANDARDS - HIGH MAST This Est: 0.000 This Est: $0.000
(DESCRIPTION)/(HIGH MAST) Total: 1.000 Total: $11,496.000
47003-3156-44 0100 0810 714-08.30 EACH REMOVE & RELOCATE LIGHT Bid: 1.000 Unit Price: $6,537.000
STANDARD This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $6,537.000
47003-3156-44 0100 0820 716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 1,000.000 Unit Price: $6.250
MARKER This Est: 0.000 This Est: $0.000
Total: 536.000 Total: $3,350.000
0100 0820 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
47003-3156-44 0100 0830 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 150.000 Unit Price: $26.000
Color) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0840 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 180.000 Unit Price: $26.000
Color) This Est: 0.000 This Est: $0.000
Total: 400.000 Total: $10,400.000
47003-3156-44 0100 0850 716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 575.000 Unit Price: $5.750
(24" BARRIER LINE) This Est: 0.000 This Est: $0.000
Total: 666.000 Total: $3,829.500
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47003-3156-44 0100 0860 716-04.07 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $175.000
(EXIT ONLY ARROW) This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $700.000
47003-3156-44 0100 0870 716-04.08 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $225.000
(OPTION LANE ARROW) This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $675.000
47003-3156-44 0100 0880 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $175.000
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $525.000
47003-3156-44 0100 0890 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 40,450.000 Unit Price: $0.180
(8" BARRIER LINE) This Est: 0.000 This Est: $0.000
Total: 59,841.000 Total: $10,771.380
0100 0890 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
47003-3156-44 0100 9018 716-08.20 L.M. REMOVAL OF PAVEMENT Bid: 0.000 Unit Price: $3,500.000
MARKING (LINE)/Grinding This Est: 0.000 This Est: $0.000
Total: 2.777 Total: $9,719.500
47003-3156-44 0100 0900 716-08.30 L.M. HYDROBLAST REMOVAL OF Bid: 2.100 Unit Price: $3,950.000
PAVEMENT MARKING (LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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47003-3156-44 0100 0910 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 5.000 Unit Price: $3,975.000
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 5.341 Total: $21,230.475
47003-3156-44 0100 0920 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 220.000 Unit Price: $1.450
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.000
Total: 52.000 Total: $75.400
47003-3156-44 0100 0930 716-12.06 L.F. ENHANCED FLAT LINE THERMO Bid: 880.000 Unit Price: $1.500
(8IN LINE) This Est: 0.000 This Est: $0.000
Total: 2,459.000 Total: $3,688.500
47003-3156-44 0100 0940 716-12.09 L.F. ENHANCED FLAT LINE THERMO Bid: 1,070.000 Unit Price: $4.500
(12IN LINE) This Est: 0.000 This Est: $0.000
Total: 1,650.000 Total: $7,425.000
47003-3156-44 0100 0950 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $67,264.630
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $67,264.630
47003-3156-44 0100 0960 740-06.01 S.Y. GEOMEMBRANE Bid: 928.000 Unit Price: $8.900
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 0970 740-10.03 S.Y. GEOTEXTILE (TYPE Ill)(EROSION  Bid: 625.000 Unit Price: $1.900
CONTROL) This Est: 0.000 This Est: $0.000
Total: 347.560 Total: $660.364
0100 0970 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -347.560 Adj Total: -660.360
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47003-3156-44 0100 0980 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 540.000 Unit Price: $3.500
20IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.000
(DESCRIPTION) Total: 80.000 Total: $280.000
47003-3156-44 0100 0990 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 48.000 Unit Price: $18.350
MULCH) This Est: 57.840 This Est: $1,061.364
Total: 61.200 Total: $1,123.020
47003-3156-44 0100 1000 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 167.000 Unit Price: $12.000
This Est: 0.000 This Est: $0.000
Total: 147.860 Total: $1,774.320
47003-3156-44 0100 1010 801-03 M.G. WATER (SEEDING & SODDING) Bid: 17.000 Unit Price: $5.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 1020 803-01 S.Y. SODDING (NEW SOD) Bid: 371.000 Unit Price: $3.500
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
47003-3156-44 0100 1030 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 14,872.000 Unit Price: $0.880
(TYPE II) This Est: 1,893.330 This Est: $1,666.130
Total: 11,432.780 Total: $10,060.846
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